

River Oaks Boulevard (SH 183) Corridor Master Plan Project Schedule

October 2014	Consultant Procurement and Contracting Process
March 2015	Notice to Proceed
May 2015	Stakeholder Meetings: TxDOT, NCTCOG, Property/Business Owners
June 29, 2015	Town Hall Meeting
July 27, 2015	Community Meeting #1: Goals and Visions
October 2015	Community Meeting #2: Land Use/Transportation Issues
January 2016	Community Meeting #3 Implementation Strategies
March 2016	Final Corridor Master Plan Report

